
 

 
 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This publication was produced for review by the United States Agency for International 

Development.  It was prepared by Land O’Lakes 

 

 

USAID KENYA DAIRY SECTOR 

COMPETITIVENESS PROGRAM 
QUARTERLY PROGRESS REPORT 

OCTOBER 2011 - DECEMBER 2011 

623-C-00-08-00020-00 
 

 

 

Contractor Information: 

 

Mulinge Mukumbu/Joseph Obado 

Land O’Lakes 

P.O. Box 45006, 00100, 

Nairobi, Kenya 

Phone: 254-20-3748526 or 3748685 

Fax: 254-20-3745056 

 

This publication was produced for review by the United States Agency for International 

Development.  It was prepared by Land O’Lakes 

 



 

 

 

 

 

USAID KENYA DAIRY SECTOR COMPETITIVENESS PROGRAM 

QUARTERLY PROGRESS REPORT 

OCTOBER 2011 - DECEMBER 2011 

623-C-00-08-00020-00 

 

 
 

 

 

 

 

 

 

 

 

 

 

DISCLAIMER 

 

The authors’ views expressed in this publication do not necessarily reflect the views of the United States 

Agency for International Development of the United States Government. 



USAID Kenya Dairy Sector Competitiveness Program - 623-C-00-08-00020-00 

Quarterly Progress Report – October-December 2011  1 
 

CONTENTS 

 

LIST OF TABLES ...................................................................................................................................................... 1 

LIST OF FIGURES .................................................................................................................................................... 1 

EXECUTIVE SUMMARY ........................................................................................................................................ 3 

1.0 INTRODUCTION ...................................................................................................................................... 5 

2.0 PROGRAM IMPLEMENTATION ............................................................................................................ 7 

2.1  COMPONENT ONE: ENHANCE CAPACITY FOR MILK AND PRODUCTION INPUT QUALITY 

CERTIFICATION AND MARKET PROMOTION .................................................................................................... 7 
2.2 COMPONENT 2: DEVELOP DAIRY SMALLHOLDER BUSINESS ORGANIZATIONS ........................................ 10 
2.2.1  FACILITATED WORKING LINKAGES BETWEEN FARMERS THE SBOS WORKING WITH THE KDSC 

PROGRAM ............................................................................................................................................................. 11 
2.3 COMPONENT 3: INCREASE AVAILABILITY OF DAIRY BUSINESS DEVELOPMENT SERVICES ........................ 14 
2.4  ENVIRONMENTAL DEGRADATION MITIGATION MEASURES........................................................................ 16 
2.5 GENDER AND YOUTH INTERVENTION ............................................................................................................ 17 
2.6 CHALLENGES ....................................................................................................................................................... 17 
2.7  LESSONS LEARNT ................................................................................................................................................ 18 
2.8 WORK PLAN FOR YEAR 4 .................................................................................................................................. 20 

3.0  PERFORMANCE DATA TABLE ........................................................................................................... 23 

4.0  APPENDIX 1: FINANCIAL REPORT .................................................................................................................... 26 
   APPENDIX 2: LETTERS OF APPRECIATION ....................................................................................................... 27 
 

 

List of Tables 

Table 2: Work plan for Year 4 ................................................................................................................... 20 

 

List of Figures 

Figure 1: Mr. Juma from KLBO talks to participants during MSWG meeting ..................................................... 8 

Figure 2: Mr. Makongo, KDSCP Co-ordinator making his contribution in the DAC meeting ....................... 9 

Figure 3: Performance of North Rift federation in terms of income .................................................................. 11 

Figure 4: Rajiv Shah talking to a board member with Mulinge (KDSC COP) looking on in a suit ............... 13 

Figure 5: Rajiv Shah listens to IT Mangaer on the operations of IT systems in Limuru DFCS...................... 14 

Figure 6: Mr. Pascal Chairman MSWG who is also the Manager in charge of the meeting........................... 16 



USAID Kenya Dairy Sector Competitiveness Program - 623-C-00-08-00020-00 

Quarterly Progress Report – October-December 2011  2 
 

List of Acronyms 

APSK   Animal Production Society of Kenya 

BDS   Business Development Services 

CAIS   Center for Artificial Insemination Services 

DTF   Dairy Task Force 

DVO   District Veterinary Officer 

ESADA   Eastern and Southern Africa Dairy Association 

FHI   Family Health International 

GMP   Good Management Practices  

HACCP  Hazard Analysis and Critical Control Points 

HPI   Heifer Project International  

ICT   Information Communication and Technology 

IPM   Integrated Pest Management 

NKCC   New Kenya Cooperative Creameries 

KDB   Kenya Dairy Board 

KDSCP   Kenya Dairy Sector Competitiveness Program  

KENDAPO  Kenya National Dairy Producers Organization 

KENFAP  Kenya National Federation of Agricultural Producers 

KLBO   Kenya Livestock Breeders Organization 

LOL   Land O’Lakes 

MBC   Milk Bulking Center 

MOLFD  Ministry of Livestock Development 

MOLD (DVS)  Ministry of Livestock, Department of Veterinary Services 

MWG   Milkshed Working Group 

NEMA   National Environment Management Authority 

NGO   Non Governmental Organization 

PCPB   Pesticide Control Products Board 

PERSUAP  Pesticide Evaluation Report Safer Use Action Plan 

PMO   Pasteurized Milk Ordinance 

PMP   Performance Management Plan  

RMC   Resource Mobilization Centre 

SBO   Smallholder Business Organizations 

SoW   Scope of Work 

SITE   Strengthening Informal Sector Training and Enterprise 

SNV    Netherlands Development Organization 

SPs   Service Providers 

USAID   United States Agency for International Development  

WRUA   Water Resource Users Association 

WWS   World Wide Sires Consortium 

 



USAID Kenya Dairy Sector Competitiveness Program - 623-C-00-08-00020-00 

Quarterly Progress Report – Quarter 1  3 

 

Executive Summary 

 

This report summarizes the key activities implemented and the associated accomplishments for the 

USAID Kenya Dairy Sector Competitiveness (KDSC) program. The report covers the first quarter of 

fiscal year 2012 (Oct-Dec 2011)1. The KDSC activities contribute to the achievement of intermediate 

results under USAID/Kenya Mission’s SO7 on “Increasing Rural Households Income.” 

During the period under review, KDSC program continued to address sector challenges, constraints and 

stakeholder concerns in all the milksheds and has realized significant achievements. Program efforts in 

the quarter especially focused on putting in place sustainable solutions and to put in place sustainability 

measures as an exit strategy. During the quarter under review, KDSC successfully completed the 

development of the Dairy Farmers Training Manual. This is a resource that is intended to enable dairy 

farmers to get all relevant information about dairy animals from breed selection to management 

activities.  

In order to improve the quality of milk, the programme has been emphasizing proper animal husbandry 

techniques in the entire programme area. During this quarter, a vaccination campaign by KVA took 

place in Gatanga milkshed. Since in Gatanga milkshed there is high adoption of zero grazing 

methodology, most farmers opted for home visits rather than taking all animals to the centers while 

others had their animals attended to by their gates to allow for easy work operation. The program 

recorded a tremendous turn out. A total of 32,954 cattle were vaccinated against Anthrax, Black 

Quarter and Lumpy Skin Disease in the following districts: Kandara, Kigumo, Maragwa, Makuyu, 

Mathioya, Kahuro and Kiharu. 

During the period under review, A total of 13,856 new households joined the program resulting into a 

total of 262, 131 households having benefitted since the beginning of the program. It therefore shows 

that the program has achieved 87.4% of the targeted households. The female members benefiting 

formed 42.1% of all beneficiaries. The program continued providing information on input supply sources, 

linking producers with the suppliers, linking businesses/enterprises to financial service providers and 

helping the SBOs and service providers meet conditions to access credit. The KDSC program also 

provided market information and access to services and provided training and technical assistance to the 

producer groups. During the quarter under review, a total of 21 New SPs were linked with SBOs in the 

program area that gives the total number of SPs of 905 against the target of 500 by the end of the 

project (year 5).  Most of these new SPs were recruited in Kericho milkshed (18 SPs) showing that there 

is still an opportunity to venture into especially the service providers that carry out dairy management 

activities.  

The program through shows, farmer field schools, demos and exchange visits has been able to build the 

capacity of dairy farmers in dairy management technologies. During this reporting period, the program 

facilitated capacity building of over 7,421 dairy farmers resulting in a total of 97,855 farmers trained to 

                                                 
1KDSCP CLIN year ends in April 30 however KDSCP Implementation year follows USAID FY structure. KDSC program 

is currently operating in CLIN Year Four, which runs May 1, 2011 – April 30, 2012, and USAID Fiscal Year Five, which 

runs October 1, 2011 – September 30, 2012.  



USAID Kenya Dairy Sector Competitiveness Program - 623-C-00-08-00020-00 

Quarterly Progress Report – October-December 2011  4 
 

date. This shows that the program has been able to achieve 64% of the entire project target even to 

date. Women accounted for 28.6% of those trained in the quarter.  

The program further enabled 11,105 new members to access BDS services, inputs, technologies, and 

management practices during the quarter under review. The total number of farmers accessing BDS 

services by the end of this quarter therefore was 210,093 which accounts to 95.5% of the Year Five target. 

During this period, KDSC program hosted the USAID Administrator in one of its milksheds. The 

administrator visited Kabete milkshed whereby the administrator and his entourage visited a dairy 

farmer in Limuru after which he visited Limuru Dairy Farmers cooperative society.  

KDSC continues to build the capacity of various stakeholders on the BDS methodology. Through its 

facilitation, the sixth BDS conference was held at Sarova Whitesands Hotel, Mombasa, Kenya from 21st 

to 25th November 2011. During this conference, KDSC sponsored 8 representatives of federations at a 

cost of KShs 600,000 fully funded and further four MOLD officials partially funded to a total of KShs 

150,000. During the quarter, KDSC introduced a total of 573 dairy farmers to credit facilities, resulting 

in a cumulative total of 43,387 dairy farmers translating to 96% of the Year 5 target. Out of all those 

who have received loans, 35% of them are women.  The project area benefitted from the two coolers 

that were rehabilitated and another one cooler installed in Nyeri giving a total of 23 coolers installed or 

rehabilitated to date. 

 

The main challenge reported during this quarter was volatility in the milk market. The inability by the 

dairy milk processors to absorb milk produced by farmers in the quarter, lead to non-collection of milk, 

low milk prices and delayed farmer payments. The other challenge was the sudden lowering of prices by 

NKCC has affected the performance of SBO’S by members opting to sell their milk to milk traders who 

offer better prices hence affecting the volumes. However, since the price reduction only affected those 

without supply contracts, it has reinforced the importance of having Supply Contracts with processors 

which can only be facilitated through cooperatives.  

 

  



USAID Kenya Dairy Sector Competitiveness Program - 623-C-00-08-00020-00 

Quarterly Progress Report – October-December 2011  5 
 

1.0 Introduction 

 

Land O’Lakes is implementing the USAID Kenya Dairy Sector Competitiveness (KDSC) program with 

the financial support of the United States Agency for International Development (USAID). KDSC is a 

five-year program that aims to improve Kenya’s dairy industry competitiveness. Under this program, 

Land O’Lakes employs a market-driven value chain approach, utilizing a Business Development Services 

(BDS) methodology. KDSC will help transform the Kenyan dairy industry into a globally competitive, 

regional market leader, with the overall goal of increasing smallholder household income from the sale 

of quality milk. Land O’Lakes is facilitating this transformation, while the industry stakeholders are 

leading it. 

 

The program objectives are three-fold: 

 

 Increase competitiveness of the Kenyan dairy sector through collaboration among sector 

stakeholders and increased capacity of public sector agencies to serve the needs of the sector; 

 

 Increase marketing of milk meeting quality standards by producer-owned milk bulking/cooling 

businesses; and 

 

 Enhance access to business development services and technologies.  

 

In its implementation, the program pays particular attention to environmental and gender concerns and 

effects corrective action as appropriate. KDSC takes into account the varying roles, assets, knowledge 

and skills that men, women and youth bring to dairy farming. The program therefore facilitates the 

implementation of opportunities for integrating youth and family members into dairy value-chain 

economic activities. 

 

Towards Strategic Objective 7 

 

KDSC contributes to the USAID Strategic Objective 7.0 on “Increased Rural Household Incomes.” The 

program is implemented through a range of activities grouped into three broad components. The 

components and the associated deliverables are: 

 

Component 1: Enhanced Capacity for Milk and Production Input Quality Certification and Market 

Promotion 

 

Deliverables include: 

 

 Increased smallholder household income 

 Increased use of technology 

 Improve and enact industry policies and acts that enhance competitiveness 

 Develop and implement/enforce quality certification frameworks and work towards a graded 

payment system 
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 Dairy enterprises achieve national/international certifications and enforcing quality regulations 

on suppliers 

 Increase feed marketed under new quality standards 

 

Component 2: Dairy Smallholder Business Organization (SBO) Development 

 

The key deliverables are: 

 

 Producer organizations strengthened. 

 Increased number of milk bulking centres (MBC) with Hazard Analysis and Critical Control 

Points (HACCP) and /or SBOs with national certifications. 

 Increased raw milk sales by SBOs under agreements that pay premium for quality. 

 Increased gross revenue of milk bulking/cooling businesses from sale of inputs and services other 

than milk. 

 Increased number of SBOs transformed into sustainable businesses entities. 

 Increased number of cooling units installed/rehabilitated by SBOs  

 

Component 3: Availability of Dairy Business Development Services 

 

Key outcomes/ impacts will include: 

 

 Enhanced range of business services to producers. 

 Increased value of services/inputs provided by business service providers. 

 Increased number of smallholders purchasing private sector services at full commercial rates. 

 New technologies or management practices made available for transfer. 

 Increased number of dairy farmers receiving loans from financial service providers. 

 Increased number of smallholders engaged in new, diversified dairy-related enterprises. 

 Increased number of dairy farmers receiving short-term training. 

 

Implementation Strategy and Key Activities 

 

KDSC is implemented using innovative, international best practice approaches and methodologies that 

ensure achievement of expected results and sustainability of impacts long after the end of the program. 

Using local service providers and facilitators, Land O’Lakes, the implementing agency, supports market-

based services/solutions, and action-oriented policy research to overcome both industry-level and 

enterprise-level constraints to competitiveness at key points along the dairy value chain. Industry 

stakeholders have since been engaged to been engaged to identify competitiveness constraints, and 

propose solutions to these constraints.  
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2.0 Program Implementation 

 

During the period under review, KDSC program has continued to address sector challenges, constraints 

and stakeholder concerns in all the milksheds and has realized significant achievements. Program efforts 

in the quarter especially focused on putting in place sustainable solutions and to put in place 

sustainability measures as an exit strategy.  

The KDSC program has also ventured into marketing of milk through DTA as an expansion in domestic 

market – both institutional and informal- for the SBOs working with the program in a bid to stabilize 

milk price across seasons. To safeguard consumer safety, the program is looking into ways of working 

with the DTA to build the capacity of members on milk handling and hygiene. DTA has been very 

supportive to the dairy sector and has been able to carry out training on milk quality in all the milksheds 

in the country. 

During the reporting period, the program embarked on the development and analysis of action plans in 

all the SBOs working with the project that had not completed their business plans by end of last 

quarter. Financial institutions especially Equity bank and Cooperative bank have been evaluating some of 

the business plans with an intention of funding some. 

Detailed activities and achievements in the reporting period are summarized below and are organized by 

program component.  

2.1  Component One: Enhance Capacity for Milk and Production Input Quality 

Certification and Market Promotion 

 
During the period under review, the program continued to build the capacity of producers to venture 

into other marketing avenues that will improve the uptake of their milk. This has been occasioned by a 

reduction in milk purchase by the processors who have also reduced the prices of milk In Gatanga 

milkshed, a meeting was organized in conjunction with KDB during the quarter and brought together 25 

traders from Muranga and Mukuyu. The program sensitized them on Value chain Development, 

collective marketing and BDS among DTAs. The KDB facilitated on quality control and the regulatory 

role of KDB. Those in attendance requested for another forum. Mr. Murira (an SP) who serves over 

1500 farmers expressed satisfaction in the program operation and agreed to work closely with program 

to help increase the rural income through sale of increased quality milk. He nevertheless decried the 

declining prices yet the cost of production was increasing. In TransNzoia milkshed, DTA’S are offering 

major services to the farmers especially now that the milk prices have been lowered by the major milk 

buyers. A total of 260,000 liters was marketed by DTA’S during the month of December with the prices 

of milk offered ranging from Ksh 25-35. Kisako Cooperative in Marakwet has been supplying 12,400 

liters at a buying price of Ksh 30.The area MP visited the group during the month and agreed to support 

them through CDF to improve their marketing channels. 

In order to improve the quality of milk, the programme has been emphasizing on proper animal 

husbandry techniques in the entire programme area. During this quarter, a vaccination campaign by KVA 

took place in Gatanga milkshed. Since in Gatanga milkshed there is high adoption of zero grazing 
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methodology, most farmers opted for home visits rather than taking all animals to the centers while 

others had their animals attended to by their gates to allow for easy work operation. The program 

recorded a tremendous turn out. A total of 32,954 cattle were vaccinated against Anthrax, Black 

Quarter and Lumpy Skin Disease in the following districts: Kandara, Kigumo, Maragwa, Makuyu, 

Mathioya, Kahuro and Kiharu. 

The program has continued to sensitize the farmers on the need to register livestock and do milk 

recording. With new requirements by KLBO to have all inspectors register with Breeder Societies 

before being allowed to register animals as well as standardization of charges, the animal registration 

process is running smoothly. In Gatanga milkshed, a total of 120 animals have been registered at Ichichi, 

Kikama, Kahuro and Kagaki. The program hopes to see several animals registered in the coming months 

since several dates have been set with SBOs. The process is running concurrently with training and 

tagging. In TransNzoia milshed, KLBO activities in the region have improved with the advent of the new 

regional office and a staff member. KLBO staff was involved in training of SPS and MSWG members on 

importance of registration. The SPS, farmers and the KLBO staff agreed to have a serious program of 

registration of animals at the SBO level. The MSWG meeting passed a resolution together with KLBO 

to formulate a calendar where each group will have an opportunity to have the farmers register their 

animals. In Kericho milkshed, Kenya Livestock Breeders’ Organisation (KLBO) carried out breed 

inspectors’ training during this quarter at ACK Holly Trinity Kericho. 25 persons are expected to be 

trained. The training was been sponsored by GIZ and the trainees are only paying KES 4,000 registration 

fees.  

 

Figure 1: Mr. Juma from KLBO talks to participants during MSWG meeting 

 
The proposed Kericho Livestock Breeders’ Show was discussed in the District Agriculture Committee 

(DAC) meeting held on 19th October, 2011. Reviving an annual agriculture show is one of the 

interventions being explored as a way of availing training and exposure for farmers in modern 

technologies. Stakeholders agreed to start with a breeders’ show that can later evolve to encompass 

other sectors.  DAC is a subcommittee of the District Development Committee and is tasked in 

handling agriculture and livestock development issues. The meeting was chaired by the DC’s 

representative, DO 1 Mr. D, M Darusi.  
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Figure 2: Mr. Makongo, KDSCP Co-ordinator making his contribution in the DAC meeting 

 

A meeting with Kabianga University in Kericho milkshed was held within this period to discuss their 

participation in the Program as earlier requested in the MSWG meeting. The Dean of Agriculture Prof. 

Michael Omunyin, representing the University requested the Program to work with the University to 

develop demo farms to acceptable standards so that visitors can willingly pay entrance fees because of 

the value derived from such visits. At the same time the proposed Kericho Livestock Breeders’ Show 

was discussed at length and it was proposed to be held during the next quarter in 2012. The Production 

& Marketing subcommittee team met the NKCC’s Head of Production Mr. Geoffrey Bartenge during 

the period and this brought NKCC on board as the main sponsors of the show. Mr. Bartenge assured 

the team of NKCC’s commitment in this endeavour and promised to send more officers to participate 

in a more rigorous planning meeting scheduled in order to make the show a reality.   

 

In TransNzoia milkshed, the milk shed held the milk shed working group meeting which was attended by 

51 stake holders derived from NGO’S ,SBO’S, Government ministries and milk marketers. The 

committees reported their findings and achievement, the notable one being the milk analysis laboratory 

and facilitation of milk marketing through federations. Those present also agreed to do vigorous follow 

up of CDF to facilitate repair of feeder roads to ensure the milk reaches the market. The meeting 

passed a resolution to: follow up on registration of animals at the group level with KLBO; to identify a 

milk containers supplier to start implementation of the KDB ban on plastic containers; all SBO’S to 

write formal letters to Kenya Seed Company requesting the supply of seeds and the number of demo 

farms for each interested group; and groups encouraged to start their own AI schemes to ensure AI is 

less expensive and efficient breeding without limitations on which sires to use.  

 

Completion of Dairy Farmers Training Manual 

During the quarter under review, KDSC has successfully completed the development of the Dairy 

Farmers Training Manual. This is a resource that is intended to enable dairy farmers to get all relevant 

information about dairy animals from breed selection to management activities.  
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2.2 Component 2: Develop Dairy Smallholder Business Organizations 

 

KDSC has continued to promote dairy management activities in the program area. Due to the benefits 

gained by members of the SBOs working with the program as witnessed in the rural areas in which dairy 

is practised, there has been an increase in members joining the existing SBOs with an aim to reap the 

benefits especially those related to improved price of milk as well access to embedded services. During 

the quarter, the KDSC program continued linking Small Business Organizations (SBOs) to inputs and 

services to enable these organizations to grow their businesses. A total of 13,856 new households 

joined the program resulting into a total of 262, 131 households having benefitted since the beginning of 

the program. It therefore shows that the program has already achieved 87.4% of the targeted 

households. The female members benefiting formed 42.1% of all beneficiaries.  

Program intervention has continued to record positive results through federation methodology. All the 

SBOs in the TransNzoia milkshed through KDSCP initiative have started marketing their milk through 

Cherangany Dairy Group to earn bonuses and also strategize on pooling and saving resources in 

readiness for acquisition of shares in the planned sale of NKCC by Government of Kenya (GoK). In 

Nakuru milkshed, leaders and farmers after several training have come to realize the strength of unity 

and forming federation to market their product together. After the meeting held at Milele in May and 

August 2011 members requested to be given time to digest the federation issues. SBO namely 

Kiplombe, Kiptoim, Sigoro Mogotio and Langas formed Baringo Farmers Society which recruits only 

dairy farmers to sell their raw milk together to NEW KCC, currently at Ksh.30. They have realized they 

cannot do business alone but they need one another. A benefit of improved price was realized as non-

federation members sell their milk as low as 20 per litre.   

During the quarter under review, all the SBOs in the TransNzoia milkshed through KDSCP initiative are 

marketing their milk through Cherengany Dairy Group (CDG) earning a Ksh 5 bonus and Ksh 2 for 

transport. CDG has signed an agreement to supply 15,000 liters of milk to NKCC which is lower than 

what was paid in September. CDG federation delivers up to 23,000 liters of milk a day though the 

lowering of milk prices by NKCC is likely to lower milk volumes in the coming month. 

Federation has also yielded positive results in Lessos milkshed during this period. During the quarter and 

North Rift Federation Cooperative Society (NRFCS) signed MOU with NKCC of 31/= to deliver milk 

between 15,000 to 20,000 litres of milk every day. More members have been joining the NRFCS due to 

improved prices offered to then federation. 20 cents per litre of milk delivered is deducted to run the 

organization. In the month of October the milk delivery was 578,837Kg and the amount earned was Ksh 

17,249,342. However, this was regarded as a drop in milk delivery and payment because of change for 

pricing from Ksh35 to 31. In the month of December North Rift signed another MOU with NKCC of 

28/= per litre of milk every day and a total of 659 193 Kg was received and will earn Ksh 18 325 565 as 

shown in table 1. 
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Table 1: Performance of North Rift Federation 

MONTH  KGS  BASIC PAY TRANSPORT BONUS TOTALS 

April       77,226        1,915,205             231,678             77,226       2,224,109  

May       85,621        2,123,401             256,863           171,242      2,551,506  

June    215,698       5,349,310            647,094          647,094       6,643,498  

July    453,835       11,255,108           1,361,505        2,269,175     14,885,788  

August     591,208       14,661,958           1,773,624       3,547,248     19,982,830  

September     762,658       18,913,918           2,287,974        4,575,948     25,777,840  

October     578,837       13,197,484           1,157,674        2,894,185     17,249,343  

November     603,438       12,551,510           1,206,876        3,017,190     16,775,576  

December     659,193       13,711,214           1,318,386        3,295,965     18,325,565  

 
Due to reduced prices of milk in the area by NKCC and Brookside, there has been an increase in selling 

of milk to hawkers and DTA members. This has resulted in a reduction in quantity of milk delivered 

through the federation to the processors. As a result of this, the income reported through the 

federation has taken a downward trend from September 2011 to date as shown in Figure below. KDSC 

through its facilitators has been working on interventions that would result in increase in milk prices and 

it is believed that in the next quarter, there will be positive results to be reported. 

  

 

Figure 3: Performance of North Rift federation in terms of income 

 

2.2.1 Facilitated working linkages between farmers the SBOs working with the KDSC 

program 

 

The program continued providing information on input supply sources, linking producers with the 

suppliers, linking businesses/enterprises to financial service providers and helping the SBOs and service 

providers meet conditions to access credit. The KDSC program also provided market information and 

access to services and provided training and technical assistance to the producer groups. During the 
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quarter under review, a total of 21 New SPs were linked with SBOs in the program area that gives the 

total number of SPs of 905 against the target of 500 by the end of the project.  Most of these new SPs 

were recruited in Kericho milkshed (18 SPs) showing that there is still an opportunity to venture into 

especially the service providers that carry out dairy management activities. This has been achieved due 

to overwhelming response by the SPs to business opportunities presented by the dairy sector. Due to 

the increased number of SPs there has been an increase in technological transfer resulting into increased 

purchase of dairy machinery, ICT accessories like digital weighing scales and computerization, pulverisers 

and chaff cutters. The SPs have also contributed in the increase of the number of beneficiaries and those 

trained in the program area.  

 

2.2.2 Facilitated capacity building of over 7,421 dairy farmers in the quarter 

 

The program through shows, farmer field schools, demos and exchange visits has been able to build the 

capacity of dairy farmers in dairy management technologies. During this reporting period, the program 

facilitated capacity building of over 7,421 dairy farmers resulting in a total of 97,855 farmers trained to 

date. This shows that the program has already achieved 64% of the entire project target. Women 

accounted for 28.6% of those trained in the quarter. The program further enabled 11,105 new members 

to access and BDS services, inputs, technologies, and management practices during the quarter under 

review. The total number of farmers accessing BDS services by the end of this quarter therefore was 

210,093 which accounts for 95.5% of the Year Five target. Program interventions focused on training 

dairy farmers to equip them with the necessary technical skills to increase herd productivity and 

incomes. The training forums, organized in collaboration with key stakeholders such as private service 

providers, Ministry of Livestock extension personnel and Kenya Dairy Board (KDB) covered diverse 

topics such as feed/fodder production, appropriate feeding regimes, feed conservation and formulation, 

modern breeding techniques and milk handling hygiene. Other areas covered include infertility, dairy as a 

business and disease control. There was emphasis on the on-farm demonstration on feed conservation 

techniques to enable smallholders conserve feed to stabilize milk yield and farmer incomes.  

 

KDSCP hosts Rajiv Shah: USAID Administrator to KDSC program sites 

During this period, KDSC program hosted the USAID Administrator in one of its milksheds. The 

administrator visited KDSCP’s Kabete milkshed whereby the administrator and his entourage visited a 

dairy farmer in Limuru after which he visited Limuru Dairy Farmers cooperative society. In his visit, Rajiv 

Shah inspected the development projects funded by USAID and implemented by Land O’Lakes through 

KDSC program to get to know how the project impacts on the beneficiaries.  As shown in the picture 

below, Rajiv Shah gets to discuss one on one with the management of the LDFCS board to understand 

what activities they are carrying with the assistance of USAID funding.  
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Figure 4: Rajiv Shah talking to a board member with Mulinge Mukumbu (KDSC COP)  

 

 

2.2.3 Increased uptake of technology 

 

There has been a continued and steady uptake of IT and other technologies in all the milksheds. The 

program has been sensitizing SBO management on the need to move forward and install milk 

cooperative business software available for easier handling of bulk data. Uptake of IT is remarkably 

encouraging in the program area. Different SBOs have been able to purchase computers to hasten data 

handling. During the period under review, there have been concerted efforts by the program in Gatanga 

to popularize the biogas utilization in the area and this has led to majority farmers adopting new 

technologies in use of biogas units. In Nyeri milkshed, Brookside dairies installed a cooler in Othaya 

which is handling over 6,000kgs per day during the reporting period. At the same time, in Nyeri 

milkshed, KENFAP SPs have been educating farmers on the need to install biogas units and already one 

unit is finished and in use in Tetu Dairy, bringing the total number in the milkshed to 69 units.  

During the quarter, service providers have promoted chaff cutters and generators that enable Farmers 

and bulking centres to perform dairy activities at optimum level. This is expected to improve their feed 

utilization efficiency/reduce feed wastage while at SBO levels reduce wastage. In Kabete milkshed, 

Limuru DFCS, the cooperative has adopted the IT systems it its operations. In this case, the milk is 

delivered and recorded by swiping directly into the farmer’s automated card. Once data is stored in the 

data holder, it is then transferred into the computer for easier management. This has made payment 
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processing easier and more efficient. As shown in Figure 5, Rajiv Shah (Administrator, USAID) is taken 

through the IT operations by IT manager of LDFCS.  

 

Figure 5: Rajiv Shah listens to IT Manager on the operations of IT systems in Limuru DFCS 

2.3 Component 3: Increase Availability of Dairy Business Development Services 

  

The KDSC implementation method focuses on building capacity of BDS providers, i.e., switching from 

assisting micro enterprises directly to ensuring sustainable access to services through functioning 

markets. To achieve this objective, and for effectiveness, outreach, and impact, the program uses a 

portfolio approach in provision of BDS. This entails working with multiple partners as BDS providers 

rather than work with one or just a few and also the capacity building of the providers to provide a 

range of services (with some embedded), rather than just one for increased effectiveness.  

BDS conference 

KDSC continues to build the capacity of various stakeholders on the BDS methodology. Through its 

facilitation, the sixth BDS conference was held at Sarova Whitesands Hotel, Mombasa, Kenya 

from 21st to 25th November 2011. During this conference, KDSC sponsored 8 representatives of 

federations at a cost of KShs 600,000 fully funded and further four MOLD officials partially funded to a 

total of KShs 150,000. The Conference trained members on the latest methodologies and practice for 

designing value-chain programs that incorporate strategies for sustainable impact. Participants learned 

how to design programs that result in market-based solutions to MSME constraints such as market access, 

input supply, technology/product development, management training, policy reform, and access to 

finance. Examples were used from enterprise development programs and practitioners in Kenya and the 

entire East African region. Some of the topics discussed in the conference included: Policy dialogue with 
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senior government officials; Knowledge sharing through presentations by various project implementing 

organizations; Learning on current best practice through presentations by industry experts both 

international and local; and Excellent networking opportunities as the conference attracts a wide range 

of enterprise development practitioners. 

 

Financial Services to SPs and SBOs 

 

During the quarter, KDSC introduced a total of 573 dairy farmers to credit facilities, resulting in a 

cumulative total of 43,387 dairy farmers translating to 96% of the Year 5 target. Out of all those who 

have received loans, 35% of them are women.  

 

North Rift AI Providers Project (NRAIPP) 

The group has continued to offer quality services both to the farmers and AI technicians by supply of 

semen, liquid nitrogen and other accessories. During the meeting held in the quarter, the chairman of 

the group briefed the AI technicians on the progress of the group and requested them to support him in 

provision of quality services to the farmers. The committee has agreed to manage AI tanks in the SBOs 

in collaboration with the officials to ensure continuous supply of quality semen. It was reported that the 

sale of semen improved during the quarter which was attributed to the AI group and is expected to 

improve further in the coming period. The group has written to the Registrar of Companies requesting 

to register a company.  

 

The number of animals inseminated during the month improved compared to previous months due to 

improvement of pastures and training through field days and LFFS. North Rift AI Providers Project 

(NORAIPP) is vigorously marketing their services to Service Providers and farmers by providing semen 

and liquid nitrogen gas efficiently. Koitogos and Taito have started their AI schemes to bring services to 

the farmers by offering credit to the members. Seum and Cherangany both have successful AI schemes 

which are well equipped and are offering AI services by check-off system to farmers in Cherangany 

division and TransNzoia County general. Tarakwa Cooperative is being encouraged to equip the AI 

technician they had trained earlier to benefit from cheaper services and more efficiency.  Marakwet 

which had only 1 AI technician when the program (KDSCP) started has now more than 10 technicians 

who need to be equipped through CDF and any by other means. The program organized for SPS 

meeting which was attended by 23 participants mainly AI technicians.  AI technicians were encouraged 

to offer extra services to the farmers for them to be profitable. Through the program, all the SBOs are 

being encouraged to start their own AI schemes to ensure efficiency and reduce costs on semen which 

is hiked by AI technicians. The technicians and the SBOs will agree on arm service charges which will be 

paid by check-off system. The idea was welcomed by SPS as they now understand the importance of 

breeding to take farmers to the next level. 
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Figure 6: Mr. Pascal Chairman MSWG who is also the Manager in charge of the meeting 

 

2.4  Environmental Degradation Mitigation Measures 

Activities (at the farm, service providers and at bulking centre level) to mitigate management practices 

that may result in environmental degradation were also emphasized in the quarter. The KDSC program 

encouraged program beneficiaries to work towards sustainable management practices that reduce soil 

erosion, soil and water pollution, and emissions, among others, to safeguard the sectors’ future 

contribution to national economic growth. This is in recognition of the fact that agriculture is and will be 

(in the short to medium term) the mainstay of Kenya’s economy.  

 

With respect to mitigating environmental degradation, during farmer trainings on disease control, 

emphasis was put on proper pesticide (cans) waste disposal through incineration or dumping in pit 

latrines to protect the environment. Drug withdrawal periods have been emphasized to be observed 

especially for mastitis cases. The project also trained dip attendants and part of the curriculum was the 

safe disposal of acaricide wastes and waste containers. In other areas, Biogas and Fodder tree & shrubs 

establishment to check on soil and water management were emphasized.  

 
The program is also encouraging the farmers to prepare multipurpose trees and shrubs during the dry 

period to be transplanted during the dry season.  A tree nursery in Kipsaina has been identified to 

supply the seedlings and seeds during the planting season for establishment in the farms. Three farmers 

have fully implemented biogas units. The program in conjunction with Norbrook (K) Ltd is training dip 

attendants on safe disposal of acaricides.  
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2.5 Gender and Youth intervention 

Program efforts to promote gender and youth intervention have registered positive results.  Members 

of Rugika Youth are dealing in fodder growing, mostly Napier. The young farmers in the milkshed have 

taken conservation matters seriously, as many have planted fodder trees and wind breakers, made bench 

terraces to control soil erosion and to increase ground cover. The Program has continued to encourage 

Tongaren Dairy Group to be more aggressive in dairy activities. This group is also offering computer 

services to the SBO as the youth have a computer school. The members have been encouraged to 

invest in the dairy business and commercial hay making though further training is required. The main 

challenge of the youth is their availability as they are sparsely distributed in their activities; the project 

will work with them to address this challenge. In order to address this challenge, KDSCP has been using 

sports as an avenue to get youths in these project areas involved in dairy activities. This has been 

designed in such a way that dairy issues are discussed before the beginning of sports activities.  

Gender is a factor the program continues to emphasize, especially when it comes to the decision-making 

process. The program is mobilizing women in the milk sheds who are now fully participating in dairy 

activities. The Kitale women’s initiative has appreciated the program in which they coordinate groups of 

women who are willing to join the already existing SBOs within the milkshed and most of them are 

already participating in dairy farming. In pursuant to gender roles, all the project meetings and the FFS 

that were being conducted in the quarter have been tailored to match with appropriate times as agreed 

upon by the members both men and women, the women in particular prefer morning or afternoon (not 

early morning or late evening).  This has been strictly adhered to in the planning of the FFS and SBOs 

meetings.  

In Lessos milk shed, the program has observed that fewer women are being trained in the FFS, this is 

attributed to the aspect of dairy owner cum manager being the male in the family. This has led to 

mobilization of women to attend such meetings against the cultural values that prefer men to attend 

meetings unlike women. As a result of this campaign, there has been some progress in Lessos with 

women coming into LFFS.  

2.6 Challenges 

Volatile milk market: Another challenge in the quarter has been the inability of the dairy milk 

processors to absorb milk produced by farmers in the quarter, leading to non-collection of milk in some 

cases, low milk prices and delayed farmer payments. In Lessos milkshed, NKCC reduced the price of 

milk for those with contracts from KShs 35 to KShs 22 per litre of milk. However, those selling through 

hawkers got much lower prices from NKCC. 

Market distortion: Some development programs being implemented in the program area continue to 

perpetuate dependency attitudes by paying farmers and funding purchases or giving away inputs and 

dairy equipment. Some stakeholders still expect payments from the project for attending capacity 

building sessions, while some service providers demand payment to train farmers. The program has 

been able to put in place measures to address this challenge through capacity building of the dairy 

farmers. KDSCP uses an approach in which farmers who are members of the dairy societies make 

contributions in order to acquire cooling plants from their milk proceeds. At the same time, the 
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program has established a mechanism in which dairy farmers are linked directly to service providers 

who offer services and inputs to these farmers and payments are made through check-off system on 

behalf of the farmers by the processors. This has enabled members to understand that whenever they 

want to access any service, it is them who bear the cost.  

Milk collection infrastructure: The program has continued to advise farmers on the need to have 

their own cooling units in their SBOs. However, based on the financial requirements, there has been a 

slow uptake of this aspect in the project area. Members of some of the SBOs have been able to 

contribute towards this and have managed to purchase cooling units. During the quarter under review, 

two coolers were rehabilitated and another one cooler installed in Nyeri giving a total of 23 coolers 

installed or rehabilitated to date. However, majority of the cooperatives have not been successful in this. 

To address this, the program has embarked on involving other development partners that include the 

government and banks to provide financial assistance. Constituency development fund has been utilized 

in some of the areas while at the same time, the program has linked SBOs with financial institutions in 

order to acquire loans. The program has also contributed by providing technical assistance to the 

cooperatives towards the development of viable and bankable business plans that can expedite the loan 

processing.  

The approach of BDS that involves service providers as the main trainers has resulted into slow 

dissemination of information to dairy farmers in some of the areas in which the project operate. Some 

of the service providers have taken a longer time than expected to embrace farmer training as an 

embedded service. This is because since training does not have direct economic returns on investment 

by the SPs, some of the SPs have been seeking for payment before delivering any training.  The program 

has continued to build the capacity of SPs on the benefits of including training as a component of the 

services they deliver to dairy farmers.  

2.7 Lessons Learnt 

Sudden lowering of prices by NKCC, a major raw milk buyer has affected the performance of SBO’S by 

members opting to sell their milk to milk traders who offer better prices hence affecting the volumes. 

However, since the price reduction only affected those without supply contracts, it has reinforced the 

importance of having Supply Contracts with processors which can only be facilitated through 

cooperatives.  

The organization of farmer groups into business organizations has enabled dairy producers to increase 

their bargaining power with the processors. The formation of federations has resulted in increased milk 

prices at the farmer level and the same time qualifying of members for bonuses given by processors.  

Increased capacity building of service providers has resulted in increased sales of their products. 

Linkages facilitated by KDSCP program between service providers and farmer cooperatives have 

enabled farmers to invest in technologies like digital weighing scales, computerization and biogas 

equipment at affordable rate. This has led to realization of the objectives of the program in enhancing 

development of small business organizations.  
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Collaboration with other agencies has yielded positive results for the program. There has been 

continuous engagement of other stakeholders in the industry which has culminated into reaching out to 

many dairy farmers with range of benefits. Some of the stakeholders include FHI, KDB, DTA and 

ministry of livestock development.  
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2.8 Work plan for Year 42 

Table 2: Work plan for Year 4 

  CLIN Year 4  

No. FY12 Quarter Q 2 Anticipated Outcomes 

 Month 4 5 6  

      

1.0 
Component One – Enhance capacity for milk production 

input quality certification and market promotion 

    

 

 

Activity 1.1 Strengthen the  Kenya Dairy Sector 

Competitiveness Task Force and Donor Working Group on 

Competitiveness 

    

1.1.1 Hold  Implementers  Working Group Meeting   x  Synergy and leveraging funds 

1.1.2 Hold Task Force Meetings   
x  x Minutes, action plan initiatives 

implemented 

1.1.3 

Provide support to the Dairy Task force on subcommittees and 

regional working group coordination. Capacity building on 

consensus building 

x  x Minutes and action plans 

implemented 

      

 
Activity 1.2 Identify and Mobilize Resources to Implement 

Action Plans 

    

1.2.1 Prioritize Action Plan initiatives  
x   Posted on the KDSCP/KDB 

websites 

1.2.2 
Meet with stakeholders and donors to mobilize funding for high 

priority initiatives e.g. (dairy animal census)  

 x  $ 20 million Leveraged 

1.2.3 Implement Action Plan solutions 
x x x All prioritized action plans 

implemented 

 
Activity 1.3 Develop Quality Standards and Support Policy 

Reform Initiatives 

    

1.3.1 
Sensitize Dairy stakeholders on the  reviewed key Policy Reform 

initiatives as part of the  accomplishment of the Action Plan 

x  x 4  stakeholders workshops Held 

at National or Regional level 

1.3.4 
KDSC team will facilitate the Task force to Promote differential 

payment for quality  

x x x Quality certification framework 

developed, promoted and 

implemented 

1.3.5 

KDSC team will continue to work closely with 

Laboratories/AKFEMA to build capacity of  members  (LTA 20 

days) 

x x x 30% increase in quantity feed 

marketed under new feed quality 

standards 

1.3.6 Publicize policy briefs semi annually 
x   Policy briefs developed and 

uploaded on the website 

1.3.9 

Continue to promote the  Data Base of service providers with 

raw milk testing instrumentation for MCCs and develop a 

sustainable way of acquisition 

  x Populate the Farmer and 

livestock Portal and promote the 

portal 

1.3.1

0 
Capacity building of Laboratories 

 x  Sensitization of Laboratories on 

the benefits of International 

accreditation and capacity 

building towards accreditation  

with 17025 certification 

 
Activity 1.4 Promote Market Expansion of Milk and Value-

Added Dairy Products 

    

1.4.1 
KDSC team will support industry-led quality promotions via 

Action Plan  

 x x Generic consumption campaigns 

1.4.2 
KDSC team will pursue the dissemination and implementation of 

the Master plan (TA 20 days) 

  x Activities stream lining the Dairy 

sector 

1.4.3 Support School Milk Program initiatives  
 x  Over 500 schools / 10 

processors participating 

                                                 
2
 Workplan corresponds to the current CLIN Year.  
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Activity 1.5 Facilitate Institutional and Association Capacity 

Building 

    

1.5.1 
Use competitive grants directed at local firms to provide  

technical assistance to dairy related institutions and associations  

x x x Improved performance of at least 

20 Dairy related supported 

institutions 

2.0 
2.0 Component Two - Develop Dairy Smallholder 

Business Organizations (SBOs)  

    

 
Activity 2.1  Identify Smallholder Business Organizations 

(SBOs) for KDSC Interventions 

    

2.1.2 Cooling plants installed or rehabilitated  
 x x 15 additional Cooling units 

installed and or rehabilitated 

2.1.3 Catalogue Milk Shed information on the KDSCP Website  
 x  Increased efficiency and 

production of milk 

 
Activity 2.2 Technical Assistance and Capacity building to 

SBOs 

    

2.2.1  Strengthen businesses and management skills of SBOs 
x x x All SBOs strengthened. Increased 

SBOs operational efficiency 

2.2.2 Strengthen linkages between SBOs, processors and SPs 
x x x 40% increase in production and 

returns on high quality milk 

 
Activity 2.3 Promote Solutions and Create SBO Business 

Plans and Milk shed Action Plans 

    

2.3.1 Facilitate Business Plans for targeted SBOs  

x x x 50 additional SBOs transformed 

into substantial business entities 

above the break-even point 

2.3.2 
Present Final SBO Assessment to Milk shed Action Planning 

Workshops and form Milk shed Task Forces 

  x At least 20 milk shed working 

group meetings held and Minutes 

received 

 
Activity 2.4 Promote Embedded Services within Dairy SBOs 

and Processors 

    

2.4.1 
Capacity building of the revived  Kenya Dairy processors 

Association 

x x x Functioning KDPA continuing 

with  semi-annual meetings and 

supporting Members 

2.4.2 Assist selected milk sheds to pilot new services  

x x x 20% increase in gross revenue of 

milk bulking centers businesses 

from sale of input and services 

other than milk cooling 

2.4.3 Assist processors to deliver embedded services for SBOs  

 x x At least 5 additional  and 10 

existing Processors offering 

Embedded services 

2.4.4 
Develop SBO operational and service provision best practices 

and post on KDSC website  

  x SBO operational and SP best 

practices documented and shared 

 Activity 2.5 Encourage Quality-Based Systems and Contracts     

2.5.5 
Link processors and SBOs to quality certification and assurance 

providers as well as financial service providers 

  x 30  additional MBCs with 

HACCP and  or National 

certification 

 
Activity 2.6 Coordinate and Leverage Resources for SBO 

Development Initiatives 

x x x $ 20 million Leveraged 

3.0 
3.0 Component Three - Increase Availability of Dairy 

Business Development Services 

    

 
Activity 3.1 Identify Enterprise level BDS constraints and 

opportunities 

    

3.1.1 Needs assessment for news BDSP 
x   100 additional BDSP supported 

and Linked to Beneficiaries 

3.1.2 Capacity building of existing and new BSPS 
 x  200 BSPs will continue to be 

supported  

 Activity 3.2. Needs analysis for Dairy Industry BSPs     

3.2.1 Conduct an OCA for Processors   x 5 additional  processors 

3.2.2 Capacity Building of processors  
  x Capacity building of 5 additional  

processors 

 Activity 3.3 Promote Accreditation of and Standards for     
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Dairy Service Providers 

3.3.1 
Identify and promote best accreditation practices and service 

standards  

 x x 10% increase in Value of 

services/inputs provided by BSPs 

 
Activity 3.4 Create Directory of Business Services Providers 

for Dairy Industry 

    

3.4.1 Continue to Solicit BSP corporate capability statements  

x x x Directory of the Livestock and 

famers uploaded in the e-portal  
with  enterprises providing 

business services and producers 

3.4.2 
Continue to Confirm legal registration of BSP created and added 

to the directory   

x x x A growing Data base shared with 

stakeholders 

3.4.3 

KDSC team will populate BSP directory database and make 

directory public via project and Dairy Market Information 

websites  

x x x 100,000 small holders purchasing 

private sector services at full 

commercial rates 

 Activity 3.5 Forge Business-to-Business Linkages     

3.5.1 
Conduct Business Solutions events in targeted milk sheds such as 

Gender and youth sensitization awareness campaigns  

x x x 216000 small holder farmers 

engaged in new, diversified dairy 

related enterprises as a result of 

KDSCP interventions 

 Activity 3.7 Build Capacity of BDS Facilitators     

3.7.1 
Develop and disseminate BDS delivery of specialized services to 

SBOs, SPs and institutions 

  x 5 Specialized services delivered 

to SBOs/BDSP or institutions 

3.7.2 Capacity Building of Facilitators 

x  x 4 Facilitators supported with 

skills on Technical development 

related to program activities 

3.7.3 Facilitate complex BDS services through Competitive Sub-awards  

 x  100,000 Dairy Farmers  receiving 

short term training (30% being 

women) 

 Activity 3.8 Stimulate Value Chain Financing     

3.8.1 

Support MFIs/SACCOs to develop innovative financial services/ 

products   

 

  x 20,000 additional farmers 

receiving  loans from Financial 

service providers (30% being 

women) 

3.8.2 
Facilitate development of innovative financial services through 

Competitive Sub-awards  

  x 5 Financial products developed 

 
Activity 3.9 Build Capacity of New and Existing Business 

Services Providers 

    

3.9.1 Train BSPs and smallholders /SBOs 

  x 11 new technologies or 

management practices made 

available for transfer to additional 

SBOs/SPSs 
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3.0  Performance Data Table 
 

Impacts 

 

 

Performance 

Indicator 

 

Baseline 

 
Value 

 

CLIN Year 4 

 

Cumulative 

Actual 

 

Comments 

Cumulative 

Annual 

Target 

Actual 

– Q1  

(FY 2012) 

 

Household level impacts 

Number of rural 

households benefiting  

0 300,000 13,856 262,131 The program has expanded into 

Kabete milkshed after changing 

the team leader and this has 

realized increase in number of 

households recruited into the 

program. This will boost the 

number of beneficiaries. The 

milkshed has great potential and 

will increase the active 

membership of those 

participating in the project. 

Female beneficiaries account for 

42.1%. 

 

Sub-Sector Level Impacts 

 

Total volume of milk 
purchased from 

smallholder dairy 

farmers (MT) 

193,453 247,453 217,044 217,044 

There was an increase in volumes sold 
by farmers in the quarter due to 

improved productivity in the program 

area as compared to similar seasons in 

the past. This stability can be attributed 

to farmers adopting program-promoted 

productivity enhancing technologies 

with the onset of rains.  The quarter 

saw serious price reduction that 

resulted in low value received at the 

farmer level.  

Total value of milk 

purchased from 

smallholder dairy 
farmers (US Dollar) 

49.91M 62.61M 56.0M 56.0M 

Number of jobs 

created in the value 

chain 

0 36,000 075 14702 There are jobs resulting from 

investment in embedded service 

provision by SBOs and from new 

business development providers – 

including new AI providers. 

Number of producers 

accessing/ receiving/ 

utilizing BDS services, 

inputs, technologies, 

and management 

practices  

0 220,000 11,105 210,093 The program will surpass the target 

by the end of the year. The program 

has planned to continue linking new 

farmers with service providers in all 

the 8 milk sheds.  

 

Component 1 - Enhance Capacity for Milk and Production Input Quality Certification and Market Promotion 

 

Number of Quality 

certification 

0 2 1 1 Good Manufacturing Practice manual 

and code of hygienic practices 
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Impacts 

 

 

Performance 

Indicator 

 

Baseline 

 

Value 

 

CLIN Year 4 

 

Cumulative 

Actual 

 

Comments 

Cumulative 

Annual 

Target 

Actual 

– Q1  

(FY 2012) 

frameworks (Milk 

product, Animal 

feeds) developed, 

implemented/enforced  

officially launched as Kenyan 

standards to improve quality of milk 

produced 

Total Value of non-

project resources 

leveraged  (US $) 

$0m $25M 0 $25.52M During this quarter, there were 

minimal activities that cost farmers 

much as it was characterised by a lot 

of festivities 

 

 

Component 2 - Dairy Smallholder Business Organization (SBO) Development 

 

Number of producer 

organizations 

strengthened   

0 120 0 124 
The program is currently working 

with 124 SBOs in the eight milk 

sheds and three sector wide 

organizations and 10 milk marketing 

federations. All the SBOs were 

capacity built in the reporting period. 

We have therefore surpassed the 

program year five targets.  

Number of 

SBOs/MBCs with 

HACCP and/or 

national certification   

0 45 0 69 These include SBOs trained by DTI, 

and bulking centers installed by 

Brookside, NKCC and the private 

partners 

Number of  

SBO/MBCs 

transformed into 

sustainable business 

entities  

0 60 0 124 SBOs that have business plans 

implemented together with those 

whose management attended training 

on quality issues have acquired 

national certification. Processors 

have also achieved this certification in 

their milk chilling plants. 

Number of cooling 

units 

installed/rehabilitated 

in SBO/MBCs  

(Number) 

0 35 3 23 Two cooling tanks were rehabilitated 

in Nyeri milkshed and one new one 

installed 

 

Component 3 - Availability of Dairy Business Development Services 

 

Number of firms 

providing new 

business services to 

producers  (Number) 

0 500 21 905 Program activities have focused on 

embedded service provision to increase 

the sales volume and revenues for the 

providers. AI providers are trained on 

feeds & feeding and feed conservation. 

Dairy farmers 

receiving loans from 

financial service 

providers 

0 45,000 573 42814 Private AI service providers and 

SBOs working with the program 

have benefitted from program 

linkages with financial service 

providers.  

Number of producers 0 153,000 7,421 97,855 Service providers have taken a longer 
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Impacts 

 

 

Performance 

Indicator 

 

Baseline 

 

Value 

 

CLIN Year 4 

 

Cumulative 

Actual 

 

Comments 

Cumulative 

Annual 

Target 

Actual 

– Q1  

(FY 2012) 

receiving short-term 

training  

time than expected to embrace 

farmer training as an embedded 

service. This will be sorted out in the 

next quarter. Women accounted for 

40% of all those trained 
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4.0 Appendix 1: Financial Report 

  

Kenya Dairy Sector Competitiveness Program

Contract No. 623-C-00-08-00020-00

Quarterly Financial Report December 2011

Budget

Actual 

Expenditures thru 

December 2011

Remaining Funds 

as of January 2012

CLIN One (Year 1)

Total Estimated Costs 1,902,995$        1,902,995$             

Fixed Fee 20,324$             20,324$                  

Total Estimate Cost Plus Fixed fee 1,923,319$        1,923,319$             

CLIN Two (Year 2)

Total Estimated Costs 2,183,292$        2,183,292$             -$                       

Fixed Fee 20,607$             20,607$                  -$                       

Total Estimate Cost Plus Fixed fee 2,203,899$        2,203,899$             -$                       

CLIN Three (Year 3)*

Total Estimated Costs 2,229,663$        2,229,251$             412$                       

Fixed Fee 24,372$             24,368$                  4$                          

Total Estimate Cost Plus Fixed fee 2,254,035$        2,253,619$             416$                      

CLIN Four (Year 4)**

Total Estimated Costs 1,555,543$        722,854$                832,689$                

Fixed Fee 16,261$             7,301$                    8,960$                    

Total Estimate Cost Plus Fixed fee 1,571,804$        730,155$                841,649$                

CLIN Five (Year 5)

Total Estimated Costs 1,032,815$        -$                       1,032,815$              

Fixed Fee 14,128$             -$                       14,128$                  

Total Estimate Cost Plus Fixed fee 1,046,943$        -$                       1,046,943$             

Total Reimbursable Costs 8,904,308$        7,038,392$             1,865,916$              

Total Reimbursable Fixed Fee 95,692$             72,600$                  23,092$                  

Total Reimbursable Estimated Cost Plus 

Fixed Fee 9,000,000$        7,110,992$             1,889,008$              

* MOD # 8 Transferred $ 64,865.11 from CLIN 1 to CLIN 3

** CLIN 4 Expenditures began May 1, 2011 through April 2012
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   Appendix 2: Letters of Appreciation  
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